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the representatives of the Government to de-
termine whether the requirements of the
contract plans and specifications have been
met. The contractor shall also be responsible
for the care, installation and removal of any
instruments and apparatus furnished by the
Government for such trials.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-77 Delays.

As prescribed in 48 CFR 1371.108, in-
sert the following clause:

DELAYS (APR 2010)

When, during the performance of this con-
tract, the contractor is required to delay the
work on a vessel temporarily, due to orders
or actions of the Government respecting
stoppage of work to permit shifting the ves-
sel, stoppage of hot work to permit bun-
kering, fueling, embarking or debarking of
passengers or loading or discharging of
cargo, and the contractor is not given suffi-
cient advance notice or is otherwise unable
to avoid incurring additional costs on ac-
count thereof, an equitable adjustment may
be made in the contract. Any such request
for equitable adjustment shall be asserted in
writing as soon as practicable after the delay
or disruption, but not later than the day of
final payment under the contract.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-78 Minimization of delay due
to Government furnished property.

As prescribed in 48 CFR 1371.109, in-
sert the following clause:

MINIMIZATION OF DELAY DUE TO GOVERNMENT
FURNISHED PROPERTY (APR 2010)

(a) In order to assure timely performance
under this contract, it is imperative that
delay in the contract’s performance period
resulting from late, damaged, or unsuitable
Government furnished property be held to an
absolute minimum. In order to achieve mini-
mization of delay, it is agreed that:

(1) Subject to adjustment as provided in
paragraph (b) of this clause, the Government
shall deliver each item of Government fur-
nished property to the contractor on or be-
fore the date specified in the contract or, if
later, in sufficient time for the contractor to
meet the contract performance period.

(2) The Government may forego furnishing
any item of Government property to the con-
tractor. In that event, the contractor shall

48 CFR Ch. 13 (10-1-10 Edition)

prepare the vessel in terms of piping, wiring,
structure, foundation, ventilation, and any
other pre-installation requirements of the
item, so that the work on the vessel may
continue without delay and disruption re-
sulting from the absence of the item. If the
Government does not furnish an item des-
ignated as Government furnished property,
the contract price may be adjusted accord-
ingly.

(b) The delivery or performance dates for
the supplies or services to be furnished by
the contractor under this contract are based
upon the expectation that Government fur-
nished property suitable for use (except for
such property furnished ‘‘as is’’) will be de-
livered to the contractor at the time stated
in the specification or, if not so stated, in
sufficient time to enable the contractor to
meet such delivery or performance dates. If
the Government furnished property is not
furnished in the time stated in the contract,
or, if a date is not specified, and the late de-
livery does not give the contractor sufficient
time to enable the contractor to meet re-
quired contract delivery or performance
dates, the contractor shall notify the Gov-
ernment in writing of the late delivery. Noti-
fication shall include cost and schedule im-
pacts, including delays and disruptions to
schedules. This notification shall be sub-
mitted as soon as practical or known.

(c) The provisions in subsection (b) of this
clause and in FAR 52.245-1, if applicable, pro-
vide the exclusive remedies to the contractor
resulting from delay in delivery of Govern-
ment furnished property or delivery of such
property in a condition not suitable for its
intended use.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-79 Liability and insurance.

As prescribed in 48 CFR 1371.110, in-
sert the following clause:

LIABILITY AND INSURANCE (APR 2010)

(a) The contractor shall exercise reason-
able care and use its best efforts to prevent
accidents, injury or damage to all employ-
ees, persons and property, in and about the
work, and to the vessel or part thereof upon
which work is done.

(b) The contractor shall be responsible for
and make good at its own cost and expense
any and all loss of or damage of whatsoever
nature to the vessel (or part thereof), its
equipment, movable stores and cargo, and
Government-owned material and equipment
for the repair, completion, alteration of or
addition to the vessel in the possession of
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